
SH 288 NB Frontage Road

CSJ 0598-02-119

Brazoria District: Houston

ID
Percent 

Complete

Phase 1

1 Initial Traffic Control Setup 1 LS 1 1 1 1 1

2 Prepare ROW 4.4 STA 6 1 1 100% 2 2

3 Install Construction Exits 220 SY 400 1 2 100% 3 3

4 Install Erosion Control Fence and Logs 317 LF 2000 1 3 100% 4 4

5 Install Rock Filter Dam 60 LF 300 1 4 100% 5 5

6 Install Portable Concrete Traffic Barrier 2000 LF 750 3 5 100% 6 8

7 Remove Concrete Pvmt - Phase 1 5675 SY 1500 4 6 100% 9 12

8 Excavation (Road) 5624 CY 1000 6 7 100% 13 18

9 Embankment (Road) 11727 CY 1000 12 8 100% 19 30

10 Excavation (Detention) 4183 CY 750 6 5 100% 6 11

11 Lime Treat Subgrade 24470 SY 2000 13 15 100% 67 79

12 Cement Treated Subgrade - Phase 1 24470 SY 2500 10 11 100% 80 89

13 HMAC Base - Phase 1 1346 TON 750 2 12 100% 90 91

14 Concrete Pavement - Phase 1 22904 SY 2700 9 13 100% 92 100

15 Storm Sewer Pipe 4774 LF 120 40 16 80% 27 66

16 Storm Sewer Box 98 LF 10 10 8 100% 19 28

17 Inlets 21 EA 5 5 15 90% 63 67

18 Concrete Curb 9488 LF 5000 2 14 100% 101 102

19 Striping 12379 LF 10000 2 18 100% 103 104

20 Illumination 1 LS 0.2 5 15 100% 67 71

21 Sod, Seed, and Fertilize - Phase 2 26682 SY 2000 14 19 100% 105 118

22 Phase 2

23 Move Portable Concrete Traffic Barrier 580 LF 750 1 21 100% 119 119

24 Remove Concrete Pvmt - Phase 1 2675 SY 1500 2 23 100% 120 121

25 Excavation (Road) 350 CY 1000 1 24 100% 122 122

26 Embankment (Road) 725 CY 1000 1 25 100% 123 123

27 Lime Treat Subgrade 1510 SY 750 3 26 100% 124 126

28 Cement Treated Subgrade - Phase 1 1510 SY 750 3 27 100% 127 129

29 HMAC Base - Phase 1 83 TON 750 1 28 25% 128 128

30 Concrete Pavement - Phase 1 1030 SY 500 3 29 100% 129 131

31 Concrete Curb 72 LF 5000 1 30 100% 132 132

32 Striping 300 LF 10000 1 31 100% 133 133

33 Sod, Seed, and Fertilize - Phase 2 1647 SY 2000 1 32 100% 134 134

34 Phase 3

35 Move Portable Concrete Traffic Barrier 1780 LF 750 3 33 100% 135 137

36 Remove Concrete Pvmt - Phase 1 2700 SY 1500 2 35 100% 138 139

37 Excavation (Road) 975 CY 1000 1 36 100% 140 140

38 Embankment (Road) 2025 CY 1000 3 37 100% 141 143

39 Lime Treat Subgrade 2025 SY 750 3 38 100% 144 146

40 Cement Treated Subgrade - Phase 1 2025 SY 750 3 39 100% 147 149

41 HMAC Base - Phase 1 233 TON 750 1 40 100% 150 150

42 Concrete Pavement - Phase 1 3177 SY 500 7 41 100% 151 157

43 Concrete Curb 89 LF 5000 1 42 100% 158 158

44 Striping 300 LF 10000 1 43 100% 159 159

45 Sod, Seed, and Fertilize - Phase 2 4612 SY 2000 3 44 100% 160 162

46 Remove Portable Concrete Traffic Barrier 2000 LF 250 8 45 25% 161 168

47 Remove Construction Exits 220 LF 500 1 46 100% 169 169

48 Remove Rock Filter Dam 60 SY 400 1 46 100% 169 169

49 Remove Silt Fence and SW3P 317 LF 300 2 48 100% 170 171

Comments: 171

(255 Allowable calendar days/yr) / (12 months/yr) - 6 Rain days/month = 15.25 Work days/month

365 days/yr - 52 Saturdays - 52 Sundays - 6 Holidays = 255 Allowable calendar days/yr

171 working days / (15.25 working days/month) = 12 months

Number of working days = 171 working days

Start Day

County:

Excluding holidays and rain days = 15.25 working days/month

Total Working Days

Standard work week is used for this project. Project construction schedule was done using working days.

Preceeding Activity 

Calculations below converts the working days to construction months for Item 502 are required.
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365 days/yr - 52 Saturdays - 52 Sundays - 6 Holidays = 255 Allowable calendar days/yr

(255 Allowable calendar days/yr) / (12 months/yr) - 6 Rain days/month = 15.25 Work days/month

Standard work week is used for this project. Project construction schedule was done using working days.

Calculations below converts the working days to construction months for Item 502 are required.
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